

S-E-C-R-E-T

PROCUREMENT DIVISION WEEKLY REPORT FOR  
PERIOD ENDING 27 JULY 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred  
During the Preceding Week:

a. [REDACTED]

25X1

Installation of a computer assisted design and drafting system for use by the Architectural Design Staff and the Headquarters Engineering Branch was scheduled to begin on 11 July 1983. Due to delays in the preparation of the Government facility, installation and on-site training were postponed for two weeks. The Contractor's personnel reported on 25 July 1983, and were not able to start work because of the fire at the Headquarters Building. The delay in the preparation of the facility and the fire have resulted in a situation where the Government is liable for lease charges for equipment that cannot be used. It is possible that [REDACTED] could submit a claim for the costs incurred in making installation and training personnel available. [REDACTED]

25X1

25X1  
25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None.

25X1

25X1

S-E-C-R-E-T